

Bolton Fire Station FAQs

Why is the project delayed?

The contractor (that was hired to work on the construction of the fire station) has not fulfilled all of its contractual obligations, including not meeting project timelines.

What does “secure the site” mean?

The Town has retained a security company to ensure there is no damage or loss on the site. The Town will work with the contractor and sub-contractors to provide site access to retrieve any property (tools, equipment, etc.)

When is the project going to be complete?

The Town is committed to moving this project forward and is working towards completion by the end of 2018.

What are the Town's next steps?

The Town is working with the contractor's bonding company to identify the best course of action to move this project forward to completion

Is there any additional cost of this delay?

The financial impacts of this decision are still under review. The Town will work with the bonding company to minimize potential impact and complete the project in an efficient and cost effective manner.

Why was this contractor chosen?

The contractor was selected through an open and competitive bidding process. This included an extensive prequalification review, including past successful work experience with fire station projects.

The Town has managed the project to ensure that all contractual obligations including quality and scheduling are met.



How does this impact Fire services in Bolton?

The current Bolton Fire Station located at 28 Ann Street in Bolton will remain open. The safety of residents remains a top priority for the Town and Caledon Fire & Emergency Services

Fire services within the Bolton fire district will not be affected.

--

For future updates on the Bolton Fire Station please visit caledon.ca/302.

Media Contact:

Strategic Initiatives | Communications

905.584.2272 | communications@caledon.ca



TOWN HALL, 6311 OLD CHURCH ROAD, CALEDON, ON, L7C 1J6

T. 905.584.2272 | 1.888.225.3366 | F. 905.584.4325 | www.caledon.ca